

---


# CLCS TRANSITION PLAN

April 23, 1997



# TRANSITION GOALS

- Support Four Vehicles in Flow
- Support Two Integrated Flows
- Minimize Risk
  - Flight Hardware
  - Manifest
  - Critical GSE
  - Control Room Infrastructure
- Imbedded Certification Process
  - Develop Confidence



# TRANSITION PATHFINDER

---

- **LCC X**
  - **Prototype Console**
  - **Display Generation and Demonstration**
  - **Support SWLT Test as first operational use monitoring data**
- **HMF**
  - **Deploy first release consoles into operational environment**
  - **Develop and certify system software and applications for use against flight hardware**
  - **First operational use of CLCS commanding flight hardware**



# Build-up and Transition Sequence

